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Common Acronyms and Abbreviations for MAIS Programs

Acq O&M - Acquisition-Related Operations and Maintenance 
ADM - Acquisition Decision Memorandum 
AoA - Analysis of Alternatives 
ATO - Authority To Operate 
APB - Acquisition Program Baseline 
BY - Base Year 
CAE - Component Acquisition Executive 
CDD - Capability Development Document 
CPD - Capability Production Document 
DAE - Defense Acquisition Executive 
DoD - Department of Defense 
DoDAF - DoD Architecture Framework 
FD - Full Deployment 
FDD - Full Deployment Decision 
FY - Fiscal Year 
IA - Information Assurance 
IATO - Interim Authority to Operate 
ICD - Initial Capability Document 
IEA - Information Enterprise Architecture 
IOC - Initial Operational Capability 
IP - Internet Protocol 
IT - Information Technology 
KPP - Key Performance Parameter 
$M - Millions of Dollars 
MAIS - Major Automated Information System 
MAIS OE - MAIS Original Estimate 
MAR – MAIS Annual Report 
MDA - Milestone Decision Authority 
MDD - Materiel Development Decision 
MILCON - Military Construction 
MS - Milestone 
N/A - Not Applicable 
O&S - Operating and Support 
OSD - Office of the Secretary of Defense 
PB - President’s Budget 
RDT&E - Research, Development, Test, and Evaluation 
SAE - Service Acquisition Executive 
TBD - To Be Determined 
TY - Then Year 
U.S.C- United States Code 
USD(AT&L) - Under Secretary of Defense for Acquisition, Technology, & Logistics 
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Date Assigned: August 9, 2012 

  
Program Information

Program Name 

Common Aviation Command and Control System Increment 1 (CAC2S Inc 1)

DoD Component 

Navy

United States Marine Corps

Responsible Office

Program Manager 

References

MAIS Original Estimate 

January 29, 2016

Approved APB 

Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated June 6, 2015
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Program Description

The Common Aviation Command and Control System (CAC2S) provides an integrated and coordinated modernization 
effort for the equipment of the Marine Air Command and Control System and provides enhanced Air Command and Control 
(AC2) capability for the Tactical Air Command Center, Tactical Air Operations Center, and Direct Air Support Center to 
support aviation employment in Joint, combined, and coalition operations.  CAC2S provides the tactical situational display, 
information management, sensor and data link interface, and operational facilities for planning and execution of Marine 
Aviation missions within the Marine Air Ground Task Force (MAGTF).  CAC2S Increment I will eliminate the current stove-
piped, dissimilar AC2 systems and will add capability for aviation combat direction and air defense functions by providing a 
single networked system.  CAC2S will be the primary C2 system that integrates MAGTF aviation operations with Joint, 
combined, and coalition aviation C2 agencies.
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Business Case

Business Case Analysis, including the Analysis of Alternatives: Key functional requirements for this program were 
approved in the CAC2S CPD dated September 10, 2007 (with the Capability Production Letter of Clarification dated 
September 15, 2008). CAC2S will enable the consolidation of the existing functionality of the MACCS into a single system. It 
will provide common hardware, software, equipment, and facilities; hardware components will be modular and scalable. 
CAC2S will be interoperable with MACCS organic sensors and weapons systems, support the tenets of Expeditionary 
Maneuver Warfare, and foster joint interoperability.  The program was being restructured in September 2008. Guidance for 
investigating reasonable restructured alternative systems or capabilities and associated costs was issued September 26, 
2008, in a memorandum from Assistant Secretary of the Navy (ASN) (Research, Development, and Acquisition (RDA)) to 
Program Executive Officer Land Systems. A plan for the analysis was included in the Critical Change Report dated April 24, 
2009. The ensuing Analysis of Alternatives considered four existing systems, eight individual components, and two 
emerging, future DoD initiatives as alternatives. The analysis resulted in the CAC2S alternative being approved by ASN 
(RDA), the MDA, in a Program Decision Memorandum (PDM), “CAC2S Increment I,” May 05, 2009. As the result of the 
PDM, the independent component cost estimate, which is the Service Cost Position (SCP), was developed and approved 
by the Deputy Assistant Secretary of the Navy (Cost & Economics) on July 13, 2010 and a revised APB was approved by 
ASN (RDA) on November 12, 2010. The CAC2S Phase 1 MS C was approved on November 30, 2010. The program's 
Acquisition Strategy and SCP were updated and approved in January and February 2015, respectively for the Phase 2 MS C 
event. The CAC2S Phase 2 MS C was approved on March 31, 2015 and the updated APB was approved on June 6, 2015.

Firm, Fixed-Price Feasibility: The determination of the development/integration contract type was based on cost and 
technical risk associated with satisfying the requirement. 

Since the cost and technical risk of satisfying the requirements is sufficiently well understood, the MDA has selected 
several fixed-price contracts to execute the program’s current Phase 1 and Phase 2. In Phase 1, the Government field 
activity is conducting the program’s Phase 1 integration/assembly efforts as well as a firm fixed-price (FFP) contract for 
software licenses to be hosted and integrated with the PDS. Phase 1 also includes one cost-type contract which is for the 
voice communication network software improvements. Phase 2 consists of four FFP contracts demonstrating PDS/SDS 
prototype Technology Readiness Level 8 components as well as a transportability analysis and a single Fixed Price 
Incentive contract to design, engineer, develop, integrate, fabricate, test and deliver Engineering Development Models, 
Limited Deployment Units, Initial Spares and Software Maintenance support.  A full and open competition FFP contract will 
be awarded for full rate production to complete the CAC2S acquisition objective.

Independent Cost Estimate: The USD(AT&L) is not the MDA, and an independent cost estimate is not required by 10 
U.S.C. 2334(a)(6) in response to the Critical Change experienced. However, an independent component cost estimate, 
SCP, was completed on July 13, 2010 by the Naval Center for Cost Analysis and submitted to the ASN (RDA), the MDA, to 
establish the CAC2S Increment I APB. The CAC2S SCP was updated and approved on February 26, 2015 for the Phase 2 
MS C and the APB was updated accordingly and approved on June 6, 2015.

Certification of Business Case Alignment; Explanation: I certify that all technical and business requirements have been 
reviewed and validated to ensure alignment with the business case. This certification is based on my review of the above 
mentioned SCP, APB and CAC2S Phase 2 MS C.

Business Case Certification: 
Name: Mr. ALEJANDRO GIERBER
Organization: Marine Corps/PEO Land Systems for CAC2S Inc 1
CAC Subject: CN=GIERBER.ALEJANDRO.1159089548, OU=USMC, OU=PKI, OU=DoD, O=U.S. Government, C=US
Date: 2/2/2016 01:14 PM

CAC2S Inc 1 2016 MAR

  UNCLASSIFIED 6



 
Program Status

Annual Report: The program is substantially on track to remain within the schedule, cost and performance thresholds 
identified in the Original Estimate; there have been no Significant or Critical Changes (as defined by 10 U.S.C. Chapter 
144A) reported since the previous MAIS Annual Report to Congress.
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Schedule

Schedule Events

Events
Original Estimate

Objective
Current Estimate 

(Or Actual)

Milestone 0 Jul 1997 Jul 1997

Milestone 1 (Milestone A equivalent) Aug 2000 Oct 2000

Milestone B Oct 2002 Oct 2002

Milestone C - Phase 11 Nov 2010 Nov 2010

Full Deployment Decision - Phase 1 Sep 2011 Oct 2011

Milestone C - Phase 2 Sep 2014 Mar 2015

Full Deployment Sep 2021 Mar 2022

Memo 

1/ The program's original Milestone C was completed on December 17, 2007 but was rescinded by ASN (RDA) on 
December 7, 2009 as a result of a Critical Change (Report delivered on April 24, 2009) and subsequent program 
restructuring. The program completed a successful Milestone C - Phase 1 review on November 17, 2010; the resulting 
CAC2S Milestone C - Phase 1 ADM was issued by ASN (RDA) on November 30, 2010.

Acronyms and Abbreviations 

ASN(RDA) - Assistant Secretary of the Navy (ASN) (Research, Development and Acquisition
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Performance

Performance Characteristics

Original Estimate
Objective/Threshold

Current 
Estimate

(Or 
Actual)

Net-Ready

The system must fully support execution of all 
operational activities identified in the applicable joint 
and system integrated architectures and the system 
must satisfy the technical requirements for Net-
Centric military operations to include: 1) Department 
of DISR-mandated GIG IT standards and profiles 
identified in the TV-1; 2) DISR mandated GIG KIPs 
identified in the KIP declaration table; 3) NCOW RM 
Enterprise Services; 4) Information assurance 
requirements including availability, integrity, 
authentication, confidentiality, and nonrepudiation, 
and issuance of an ATO by the DAA, and 5) 
Operationally effective information exchanges; and 
mission critical performance and information 
assurance attributes, data correctness, data 
availability, and consistent data processing 
specified in the applicable joint and system 
integrated architecture views.

The system must fully support execution of joint 
critical operational activities identified in the 
applicable joint and system integrated architectures 
and the system must satisfy the technical 
requirements for transition to Net-Centric military 
operations to include: 1) DISR mandated GIG IT 
standards and profiles identified in the TV-1; 2) DISR 
mandated GIG KIPs identified in the KIP declaration 
table; 3) NCOW RM Enterprise Services; 4) 
Information assurance requirements including 
availability, integrity, authentication, confidentiality, 
and nonrepudiation, and issuance of an IATO by the 
DAA, and 5) Operationally effective information 
exchanges; and mission critical performance and 
information assurance attributes, data correctness, 
data availability, and consistent data processing 
specified in the applicable joint and system 
integrated architecture views.

Will meet 
threshold

Mission Performance - Data Fusion

The system shall fuse real-time, near real-time, and 
non-real-time data for display on any workstation in 
order to produce a COP and a SIAP.

The system shall fuse real-time, near real-time, and 
non-real-time data for display on any workstation in 
order to produce a CTP and Air Operations data in 
tabular form.

Will meet 
threshold

Acronyms and Abbreviations 

ATO - Approval to Operate
CAC2S - Common Aviation Command and Control System
COP - Common Operational Picture
CTP - Common Tactical Picture
DAA - Designated Approval Authority
DISR - Department of Defense Information Technology Standards and Profile Registry
GIG - Global Information Grid
KIP - Key Interface Profile
NCOW - Net-Centric Operations Warfare
RM - Reference Model
SIAP - Single Integrated Air Picture
TV - Technical View
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Cost

CAC2S Inc 1

Appropriation Category
BY 2009 $M TY $M

Original Estimate
Current Estimate

Or Actual
Original Estimate

Current Estimate
Or Actual

Acquisition Cost
RDT&E 646.9 562.5 647.0 559.3
Procurement 281.4 283.7 308.8 322.8
MILCON 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0
Total Acquisition Cost 928.3 846.2 955.8 882.1

Operating and Support (O&S) Cost
Total Operating and Support (O&S) Cost 1036.0 765.7 1507.0 1090.6

Total Life-Cycle Cost
Total Life-Cycle Cost 1964.3 1611.9 2462.8 1972.7

Cost Notes 

1. This report and the Budget Year IT-1 Exhibit cover different time periods thus the costs will not match.
2. Then Year dollars are included for information purposes only; cost variances will be reported against Base Year dollars.
3. The O&S costs reflect all work performed during that phase, regardless of the type or source of funding.
4. CAC2S Life-Cycle Cost Estimate extends to FY 2042.
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